
State of California Department of Transportation Page 1
08/20/12 Statement of Ongoing Contracts as of 09/10/12

01District

01-DN-101-2.7/8.8

01-DN-101-4.4/12.6

01-DN-101-12.7/15.5

01-DN-101-15.0/0

01-DN-101-15.2/0

01-DN-101-15.4/20.5

Fed Aid

HE13

HM1

HM1

20.20

201130

20.20

201120

HB1

Pgm Code

IN DEL NORTE COUNTY AT KLAMATH FROM

2.4 MILES NORTH OF NB ON NEWTON B

DRURY PARKWAY TO NEW HUNTER CREEK

ROAD.

IN DEL NORTE COUNTY IN AND NEAR

KLAMATH FROM KLAMATH RIVER BRIDGE TO

WILSON CREEK BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH FROM

WILSON CREEK BRIDGE TO 2.8  MILES

NORTH OF WILSON CREEK BRIDGE

IN DEL NORTE COUNTY  1.2 MILES NORTH

OF RUDISILL ROAD  DIR'S EMERGENCY

F.A.

IN DEL NORTE COUNTY NEAR CRESCENT

CITY 1.45 MILES NORTH OF RUDISILL

ROAD  DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY NEAR CRESCENT

CITY FROM 2.8 MI NORTH OF WILSON

CREEK ROAD TO 0.2 MI NORTH OF MILL

CREEK PARK ENTRANCE ROAD

Description 

CONSTRUCT ROADSIDE PARK

HOT MIX ASPHALT OPEN GRADED

HMA OVERLAY AND RUMBLE STRIPS

REPAIR SLIPOUT

REPAIR SLIPOUT

BONDED WEARING COURSE, REPLACE

Type Of Work

S T RHOADES CONSTRUCTION INC

TIDEWATER CONTRACTORS, INC

TIDEWATER CONTRACTORS INC

DANIELSON CONSTRUCTION, INC.

ROBERT J. FRANK CONSTRUCTION

INC.

TIDEWATER CONTRACTORS INC

Contractor

REDDING CA 96002

BROOKINGS, OR 97415

BROOKINGS OR 97415

EUREKA, CA 95502

REDDING, CA 96003

BROOKINGS OR 97415

(530)223-9322

(541)469-5341

(541)469-5341

 

 

(541)469-5341

SANDERS, KAREN

MERGUPS, JURIS

SANDERS, KAREN

MERGUPS, JURIS

SANDERS, KAREN

SANDERS, KAREN

Resident
Engineer

(707)498-4009

(707)464-4618

(707)498-4009

(707)464-4618

(707)464-9157

(707)464-9157

 $283,033

 $1,493,857

 $1,050,845

 $905,000

 $385,000

 $1,923,917

Bid + CCOs

 $0

 $1,500

 $0

 $806,313

 $241,710

 $1,602,901

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $1,602,901

This Month

06/20/12

05/13/11

05/02/12

04/04/12

04/23/12

01/31/12

Awarded

07/30/12

05/31/11

05/22/12

04/04/12

06/15/12

02/17/12

Approved

11/29/11

07/21/12

09/30/12

09/11/12

Est Comp

 0%

 29%

 0%

 82%

 90%

 69%

%Time

 0%

 0%

 0%

 89%

 63%

 83%

% Work 

 

SUSPENDED

 

 

 

SUSPENDED

Message

01-465304

01-499404

01-0A7404

01-0C2404

01-0C3804

01-498704

Contract 

ACHN-EQ10-(121)8

  

ACNH-Q101-(217)E

  

  

HSNH-Q101-(213)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

  

  

WPCP

P O BOX 494520

P O BOX 1956

P O BOX 1956

P.O. BOX 3598

2806 TARMAC ROAD

P O BOX 1956

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

01District

01-DN-101-17.5/0

01-DN-197-5.7/0

01-DN-199-24.6/0

01-HUM-36-1.7/13.5

01-HUM-36-23.3/28.2

01-HUM-101-2.3/66.3

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA22

HA23

HA22

Pgm Code

IN DEL NORTE COUNTY ABOUT 10 MILES

SOUTH OF CRESCENT CITY AT 2.8 MILES

NORTH OF MILL CREEK PARK ENTRANCE RD

#8068 DIR'S EMERGENCY 

IN DEL NORTE COUNTY  0.4 MILES SOUTH

OF LITTLE MILL CREEK  DIR'S EMERGENCY

F.A.

IN DEL NORTE COUNTY NEAR PATRICKS

CREEK AT 0.6 MILES NORTH OF MIDDLE

FORK SMITH RIVER BRIDGE #1-15 DIR'S

EMERGENCY F.A.

NEAR ALTON FROM RIVER BAR ROAD TO 0.2

MILE EAST OF VAN DUZEN BRIDGE NO 04-

0094 AND NEAR BRIDGEVILLE  FROM VAN

DUZEN BRIDGE NO 04-0

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE

AT VARIOUS LOCATIONS FROM 0.6 MILE

WEST OF ALDERPOINT ROAD TO 2.9 MILES

EAST OF LITTLE LARABE 

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

Description 

RETREAT

SLIDE REPAIR

REPAIR SLIPOUT

HMA OVERLAY AND RUMBLE STRIP

REPAIR STORM DAMAGE

CULVERT REHABILITATION

Type Of Work

HEMMINGSEN CONTRACTING, INC.

TIDEWATER CONTRACTORS, INC.

ROBERT J. FRANK CONSTRUCTION,

INC.

MERCER-FRASER COMPANY

PACIFIC EARTHSCAPE

KEN'S WATER TENDER INC

Contractor

CRESCENT CITY, CA 95531

BROOKINGS, OR 97415

REDDING, CA 96003

EUREKA CA 955021006

MC KINLEYVILLE CA 95519

WILLOW CREEK CA 95573

 

 

(530)222-1408

(707)443-6371

(707)840-9442

(530)629-4397

MERGUPS, JURIS

SANDERS, KAREN

SANDERS, KAREN

TIMMONS, KELLY

TIMMONS, KELLY

KOSTRZEWA, LUCY

Resident
Engineer

(707)464-4618

(707)464-9157

(707)464-9157

(707)489-6885

(707)489-6885

(707)834-1036

 $305,000

 $535,000

 $397,000

 $8,812,781

 $1,123,169

 $298,991

Bid + CCOs

 $103,623

 $225,376

 $146,706

 $2,212,327

 $331,325

 $129,184

Comp To  date

 $0

 $0

 $0

 $1,020,699

 $232,807

 $120,584

This Month

04/04/12

03/31/12

03/27/12

11/30/11

12/07/11

04/03/12

Awarded

05/02/12

06/01/12

06/24/12

12/21/11

01/24/12

04/27/12

Approved

12/31/12

09/01/12

09/30/12

10/11/12

09/18/12

10/15/12

Est Comp

 18%

 40%

 33%

 37%

 71%

 56%

%Time

 34%

 42%

 37%

 24%

 29%

 43%

% Work 

 

 

 

 

 

 

Message

01-0C2604

01-0C2504

01-0C1904

01-399104

01-475504

01-431704

Contract 

  

  

  

ACST-PP03-(609)3

STP4-3L00-(4E )

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

P.O. BOX 215

16156 HIGHWAY 101 SOUTH

2806 TARMAC ROAD

P O BOX 1006

2415 SUTTER ROAD

P O BOX 931

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

1487 SANDY PRAIRIE

CT., STE E

1487 SANDY PRAIRIE

CT, SUITE E

1500 REDWOOD DRIVE

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

FORTUNA, CA 95540

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

01District

01-HUM-101-12.9/13.1

01-HUM-101-12.9/13.1

01-HUM-101-45.9/47.6

01-HUM-101-57.0/59.1

01-HUM-101-69.9/74.8

01-HUM-101-72.5/0

Fed Aid

HM2

20.151000

000

HB1

HE11

HM1

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR GARBERVILLE

AT 0.2 MILE NORTH OF MONSCHKE

UNDERCROSSING AND AT 1.2 MILES SOUTH

OF DEAN CREEK BRIDGE

IN HUMBOLDT CONTY NEAR GARBERVILLE AT

0.2 MILE N OF MONSCHKE UC AND AT 1.2

MI S OF D

IN HUMBOLDT COUNTY NEAR STAFFORD FROM

JORDAN ROAD UNDERCROSSING TO 0.3 MILE

SOUTH OF STAFFORD ROAD  UNDERCROSSING

IN HUMBOLDT COUNTY NEAR ALTON ON

ROUTE 101 AND ON ROUTE 36

IN HUMBOLDT COUNTY NEAR EUREKA FROM

0.7 MILE SOUTH OF FIELDS LANDING

OVERHEAD TO HERRICK AVENUE

OVERCROSSING

IN HUMBOLDT COUNTY 0.2 MILES  SOUTH

OF ORCHARD ST.  UNDER CROSSING #4-122

DIR'S EMERGENCY F.A.

Description 

REPAIR DRAINAGE SYSTEMS

HMA OVERLAY AND RUMBLE STRIP

CONSTRUCT INTERCHANGE

REPLACE AC SURFACING

SLIDE REPAIR

Type Of Work

KICKIN ENTERPRISES

NORWOOD CONSTRUCTION

MERCER FRASER COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER-FRASER COMPANY

R. P. RICE CONSTRUCTION

Contractor

BELLA VISTA CA 96008

BYRON, CA 94514

EUREKA CA 950021006

WATSONVILLE CA 95077

EUREKA CA 955021006

FORTUNA, CA 95540

(530)549-5190

 

(707)443-6371

(831)724-1011

(707)443-6371

 

KAMPAS, NANCY

KYUKENDALL, NANCY

RODRIGUEZ, JOAQUIN

WRIGHT, GEOFFREY

TIMMONS, KELLY

QUINTRELL, HEIDI

Resident
Engineer

(707)725-1023

(707)725-1023

(707)725-1020

(707)725-1022

(707)489-6885

(707)496-4358

 $141,778

 $293,314

 $848,982

 $15,287,131

 $1,364,880

 $285,000

Bid + CCOs

 $0

 $230,075

 $816,003

 $15,730,797

 $1,550,619

 $282,090

Comp To  date

 $0

 $0

 $536,823

 $0

 $652,708

 $0

This Month

11/04/09

05/17/11

03/06/12

10/08/08

04/09/12

04/09/12

Awarded

12/07/09

05/17/11

03/22/12

10/23/08

04/25/12

06/06/12

Approved

02/11/10

10/15/12

08/22/12

01/28/11

08/28/12

06/15/12

Est Comp

 0%

 100%

 95%

 100%

 80%

 100%

%Time

 0%

 97%

 92%

 100%

 95%

 99%

% Work 

SUSPENDED

 

 

 

 

OVER RUN

Message

01-451804

01-4518A4

01-498804

01-290304

01-0A2104

01-0C2804

Contract 

  

  

ACHS-NHQ1-(012)1

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

  

12777 INDIAN OAKS DRIVE

5301 BYRON HOT SPRINGS RD NE

P O BOX 1006

P O BOX 50085

P O BOX 1006

P. O. BOX 817

1487 SANDY PRAIRIE

CT., STE. E

1487 SANDY PRAIRIE

CT., STE. E

1487 SANDY PRAIRIE

CT, SUITE E

1487 SANDY PRAIRIE

COURT, STE. E

1487 SANDY PRAIRIE

CT, SUITE E

2355 BONGIO CT

FORTUNA CA 95540

FORTUNA CA 95540

FORTUNA, CA 95540

FORTUNA CA 95540

FORTUNA, CA 95540

EUREKA, CA 95503

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

01District

01-HUM-101-88.2/88.3

01-HUM-101-89.3/90.2

01-HUM-101-111.3/0

01-HUM-101-136.5/0

01-HUM-169-22.1/0

01-HUM-169-22.2/30.2

Fed Aid

HB1

HA21

20.20

201130

20.20

201130

20.20

201130

HA21

Pgm Code

IN HUMBOLDT AND DEL NORTE COUNTIES AT

299 AND FROM 0.2 MI SOUTH TO 0.3 MI

NORTH OF HAMILTON ROAD

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

IN HUMBOLDT COUNTY SOUTH OF ORICK,

1.27 MILES  SOUTH OF KANE ROAD DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY AT 0.6 MILES

SOUTH OF  DEL NORTE COUNTY  DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY,  0.3 MILES WEST

OF CAPPELL  CREEK BRIDGE #04-180

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM CAPPELL CREEK BRIDGE

TO MARTINS FERRY SCHOOL CREEK BRIDGE

Description 

PLACE HIGH FRICTION SURFACE

REPLACE BRIDGES

CULVERT AND ROAD REPAIR

REPAIR SLIDE

REPAIR SLIPOUT

REPLACE BRIDGES(#4-304,305,306,307)

Type Of Work

NORTHWEST PAVING

GOLDEN STATE BRIDGE INC

S.T. RHOADES CONSTRUCTION, INC

STEELHEAD CONSTRUCTORS INC

SHASTA CONSTRUCTORS, INC.

MERCER FRASER COMPANY

Contractor

REDDING CA 96001

MARTINEZ CA 94553

REDDING, CA 96049

PALO CEDRO, CA 96073

REDDING, CA 96049

EUREKA CA 955021006

(530)246-4388

(925)372-8000

(530)223-9322

(530)226-6400

(530)365-3930

(707)443-6371

SANDERS, KAREN

FITZGERALD, TOM

BROWN, TIM

SANDERS, KAREN

OSIER, JIM

MULLEN, RICHARD

Resident
Engineer

(707)498-4009

(707)441-3989

(707)496-6469

(707)464-9157

(707)834-1152

(707)498-3516

 $796,555

 $40,925,364

 $335,000

 $1,485,000

 $3,585,000

 $8,701,617

Bid + CCOs

 $0

 $37,015,428

 $0

 $1,037,973

 $432,712

 $8,440,637

Comp To  date

 $0

 $793,895

 $0

 $0

 $0

 $5,352

This Month

07/31/12

09/18/08

07/03/12

01/20/12

04/25/12

03/04/09

Awarded

08/31/12

09/26/08

08/10/12

02/14/12

06/22/12

03/27/09

Approved

04/12/13

08/30/12

11/20/12

08/30/12

Est Comp

 0%

 80%

 0%

 100%

 48%

 100%

%Time

 0%

 90%

 0%

 70%

 12%

 97%

% Work 

 

 

 

OVER RUN

 

 

Message

01-0B63U4

01-296104

01-0C5604

01-0B8504

01-0C1804

01-364604

Contract 

ACHS-NHOO-(C35)2

ACNH-X023-(033)E

  

  

  

ACST-S169-(005)E

--()

BHX0-23 0-(3EN)H

  

  

  

  S1-69 0-(5E)

  

X023- 033-()

  

  

  

--()

WPCP

SWPPP

  

  

  

SWPPP

8115 SECLUDED VALLEY DRIVE

901 HOWE ROAD

P.O. BOX 494520

P.O. BOX 997

P.O. BOX 491539

P O BOX 1006

700 PARK PLACE

5601 S. BROADWAY

5065 BOYD ROAD

700 PARK PLACE

5065 BOYD ROAD, STE B

5065 BOYD RD., STE. B

CRESCENT CITY, CA 95531

EUREKA CA 95503

ARCATA, CA 95521

CRESCENT CITY, CA 95531

ARCATA, CA 95521

ARCATA CA 95521

Accepted

Location
Storm Water
Plan
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01District

01-HUM-254-5.8/5.9

01-HUM-254-12.7/20.6

01-HUM-254-22.3/40

01-HUM-255-.5/8.3

01-HUM-299-8.5/0

01-HUM-299-8.5/0

Fed Aid

HA23

HM1

HA23

HM1

20.20

201130

HA23

Pgm Code

IN HUMBOLDT COUNTY NEAR MIRANDA AT

0.5 MILE SOUTH OF POST OFFICE

IN HUMBOLDT COUNTY NEAR MYERS FLAT

FROM 0.2 MILE NORTH OF MYERS FLAT

ROAD TO SOUTH FORK EEL RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR REDCREST

IN HUMBOLDT COUNTY IN AND NEAR EUREKA

AND ARCATA FROM EUREKA CHANNEL BRIDGE

TO 0.1 MILE SOUTH OF K STREET

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

1.8 MILES EAST OF BUCKLEY RAOD  DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

1.8 MILES EAST OF BUCKLEY ROAD

Description 

CONST SOLDIER PILE RETAINING WALL

HOT MIX ASPHAL OVERLAY

PLACE HMA OVER CL2 AB REPLACE CSP

BONDED WEARING COURSE

REPAIR SLIPOUT

REPAIR SLIDE & REPLACE DRAINAGE

Type Of Work

MERCER FRASER COMPANY

MERCER-FRASER COMPANY

MERCER FRASER COMPANY

MERCER FRASER COMPANY

GR SUNDBERG INC.

G R SUNDBERG INC

Contractor

EUREKA CA 955021006

EUREKA CA 955021006

EUREKA CA 955021006

EUREKA CA 955021006

ARCATA, CA 95521

ARCATA CA 95521

(707)443-6371

(707)443-6371

(707)443-6371

(707)443-6371

 

(707)825-6565

KUYKENDALL, NANCY

KAMPAS, NANCY

KUYKENDALL, NANCY

QUINTRELL, HEIDI

OSIER, JIM

OSIER, JIM

Resident
Engineer

(707)725-7197

(707)725-7197

(707)725-7197

(707)445-6649

(707)834-1152

(707)834-1152

 $1,479,881

 $1,232,386

 $597,855

 $1,561,698

 $800,000

 $4,458,003

Bid + CCOs

 $540,709

 $150

 $0

 $0

 $571,200

 $33,371

Comp To  date

 $131,415

 $0

 $0

 $0

 $0

 $33,371

This Month

01/27/12

05/31/11

10/14/11

06/28/12

09/16/11

06/18/12

Awarded

02/17/12

06/14/11

11/18/11

07/30/12

09/16/11

07/23/12

Approved

02/11/13

10/29/12

10/15/12

10/10/12

01/04/12

Est Comp

 38%

 40%

 0%

 0%

 100%

 4%

%Time

 36%

 0%

 0%

 0%

 71%

 1%

% Work 

 

SUSPENDED

SUSPENDED

 

OVER RUN

SUSPENDED

Message

01-475014

01-498404

01-475204

01-0A7804

01-0B6404

01-474414

Contract 

ACST-43M0-(004)E

ACST-PS25-(400)7

ACST-P43L-(800)4

ACST-P255-(008) 

  

ER43-M300-(4E )

  43-M0 0-(4E)

--()

--()

   P-255 -(08 ) 

  

--()

--()

  

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

  

SWPPP

P O BOX 1006

P O BOX 1006

P O BOX 1006

P O BOX 1006

5211 BOYD ROAD

5211 BOYD ROAD

1487 SANDY PRAIRIE

CT, SUITE E

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

CT,SUITE E

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, STE B

5065 BOYD ROAD, SUITE

B

FORTUNA, CA 95540

FORTUNA CA 95540

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

01District

01-HUM-299-36.3/0

01-HUM-299-/5.9

01-HUM-999-/0

01-HUN-96-27.0/0

01-LAK-20-11.9/12.4

01-LAK-29-20.1/20.4

Fed Aid

20.20

201130

HM1

HA21

20.20

201130

HB1

HA22

Pgm Code

IN HUMBOLDT COUNTY NEAR  WILLOW

CREEK, 0.8 MILES EAST OF THE WILLOW

CREEK BRIDGE #4-163 DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY IN TRINIDAD ON RTE

101 @ TRINIDAD RD UNDERCROSSING &

NEAR ARCATA ON RTE 299 FROM RTE

299/101 SEPARATION TO 0.5 

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

IN HUMBOLDT COUNTY,  1.1 MILES WEST

OF AIKEN CREEK BRIDGE #4-59  DIR'S

EMERGENCY F.A.

IN LAKE COUNTY NEAR NICE

IN LAKE COUNTY ON ROUTE 29 FROM 0.2

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM

ROUTE 29 TO 0.1 M S

Description 

SLIDE REPAIR

REPLACE AC SURFACING

BRIDGE DECK REPAIR

REPAIR SLIPOUT

CONSTRUCT ROUNDABOUT

REPLACE OGAC

Type Of Work

VAN METER LOGGING, INC. DBA:

VAN METER CONSTRUCTION, INC.

KERNEN CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

ENGINEERED SOIL REPAIRS, INC.

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

Contractor

REDWAY, CA 95560

BLUE LAKE, CA 95525

BENICIA CA 94510

WALNUT CREEK, CA 94597

WATSONVILLE CA 950775085

DAVIS CA 956171890

(707)223-0311

(707)826-8686

(707)746-8028

 

(831)724-1011

(530)406-4200

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

OSIER, JIM

BAKER, SCOTT

KRAFT, DAN

Resident
Engineer

(707)498-3207

(707)498-3207

(707)498-3207

(707)834-1152

(707)274-9451

(530)713-7864

 $385,000

 $990,672

 $1,556,898

 $2,085,000

 $2,897,745

 $4,696,661

Bid + CCOs

 $300,077

 $0

 $669,950

 $601,848

 $1,539,270

 $374,451

Comp To  date

 $0

 $0

 $669,950

 $0

 $315,271

 $369,688

This Month

04/11/12

05/30/12

05/08/12

04/20/12

10/28/11

12/08/11

Awarded

06/28/12

06/28/12

06/01/12

06/01/12

11/17/11

01/04/12

Approved

06/18/12

10/31/12

09/26/12

10/15/12

12/11/12

Est Comp

 100%

 0%

 23%

 38%

 70%

 16%

%Time

 78%

 0%

 70%

 29%

 62%

 8%

% Work 

OVER RUN

SUSPENDED

 

 

 

 

Message

01-0C3304

01-0A2004

01-0A4004

01-0C3004

01-480504

01-479204

Contract 

  

  

  

  

HSST-PP02-(016)4

STPX-0330-(77E)

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

  

SWPPP

WPCP

P.O. BOX 609

PO BOX 1340

3701 MALLARD DRIVE

1267 SPRINGBROOK ROAD

P O BOX 50085

P O BOX 1890

5065 BOYD ROAD SUITE

B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, STE B

2617 E HWY 20

1401A WILL S. GREEN

AVE.

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

NICE, CA 95464

COLUSA, CA 95932

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

01District

01-LAK-53-2.8/7.5

01-LAK-53-2.8/7.5

01-LAK-175-4.9/28

01-LAK-999-/0

01-MEN-1-8.0/0

01-MEN-1-33.4/33.9

Fed Aid

HA22

20.20

201130

HA22

HB1

20.20

201130

HA21

Pgm Code

IN LAKE COUNTY IN AND NEAR CLEARLAKE

FROM 0.1 MILE SOUTH OF 40TH

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53

JUNCTION

IN LAKE COUNTY IN AND NEAR CLEARLAKE

FROM 0.1 MILES SOUTH OF 40TH

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53

JUNCTION DIR'S EMERGENCY F

IN LAKE & MENDOCINO COUNTIES ON

ROUTES 175 AND 29 AT 4 LOCATIONS

IN LAKE COUNTY AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY NEAR POINT ARENA,

1.2 MILES  NORTH OF SIGNAL PORT CREEK

RD DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR ELK AT THE

GREENWOOD CREEK BRIDGE

Description 

WIDEN ROADWAY WITH HMA OVER AB

PERFORM STORM WATER MITIGATION WORK

HMA OVERLAY RECONSTRUCT MBGR

METAL BEAM GUARD RAIL

DRAINAGE REPAIR

REPLACE BRIDGE (SCOUR)

Type Of Work

SIERRA EQUIPMENT RENTAL INC

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

DIRT AND AGGREGATE

INTERCHANGEINC

REGE CONSTRUCTION, INC.

GOLDEN STATE BRIDGE INC

Contractor

GLENN CA 95943

DAVIS, CA 95617

WATSONVILLE CA 95077

FAIRVIEW OR 97024

CLOVERDALE, CA 95424

MARTINEZ CA 94553

(877)503-6300

(530)406-4200

(831)724-1011

(503)661-5093

(707)894-5143

(925)372-8000

KRAFT, DAN

KRAFT, DAN

NARINE, OUNGKAR

NARINE, OUNGKAR

ORTIZ, AL

YATES, RICHARD

Resident
Engineer

(707)994-5074

(707)994-5074

(707)279-2492

(707)279-2492

(707)962-0691

(707)877-1112

 $12,178,957

 $460,000

 $17,891,463

 $2,780,778

 $585,000

 $9,463,626

Bid + CCOs

 $2,895,844

 $71,925

 $16,521,275

 $2,820,560

 $190,222

 $2,066,049

Comp To  date

 $0

 $71,925

 $0

 $0

 $0

 $443,369

This Month

01/05/11

04/10/12

06/15/11

12/10/10

04/16/12

11/08/11

Awarded

02/15/11

06/25/12

07/07/11

12/23/10

06/15/12

11/17/11

Approved

12/01/12

09/01/12

07/31/12

07/24/12

08/13/12

07/02/14

Est Comp

 50%

 90%

 100%

 100%

 100%

 18%

%Time

 24%

 16%

 100%

 100%

 33%

 22%

% Work 

 

 

COMPLETED

COMPLETED

 

 

Message

01-3986U4

01-0C2004

01-3994U4

01-464404

01-0C3404

01-310104

Contract 

NH-P053-(024)3

  

ACST-000C-(339)E

HSST-X033-(073)E

  

BRST-POO1-(559)E

--()

  

  00-0C 3-(9E)

  X0-33 0-(3E)

  

  P0-01 5-(9E)

  

  

--()

--()

  

--()

SWPPP

  

WPCP

WPCP

  

SWPPP

8176 ROAD 44

P.O. BOX 1890

P O BOX 50085

20905 NE SANDY BLVD

600 SANTANA DRIVE

901 HOWE ROAD

P. O. BOX 457

15513 40TH AVENUE

7663 S HWY 99

Q663 S. HWY 29

925 B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

LOWERLAKE CA 95457

CLEARLAKE, CA 95422

KELSEYVILLE CA 95451

KELSEYVILLE CA 95451

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

Accepted

08/10/12

08/01/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

01District

01-MEN-1-38.5/38.8

01-MEN-1-86.5/0

01-MEN-20-7.0/17.3

01-MEN-20-19.9/26.3

01-MEN-101-29.2/0

01-MEN-101-43.1/49

Fed Aid

HA23

20.20

201130

HM1

HB1

20.20

201130

HE14

Pgm Code

IN MENDOCINO COUNTY NEAR ELK FROM 1.7

MILES TO 1.4 MILES SOUTH OF  NAVARRO

RIVER BRIDGE.

IN MENDOCINO COUNTY  2.6 MILES NORTH

OF HARDY CREEK BRIDGE #10-141  DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 10.3 MILES WEST OF CHAMBERLAIN

CREEK BRIDGE TO CHAMBERLAIN CREEK

BRIDGE

IN MENDOCINO COUNTY ABOUT 7 MILES

WEST OF WILLITS FROM 0.1 MILE WEST TO

6.0 MILES EAST OF JAMES CREEK BRIDGE

IN MENDOCINO COUNTY NEAR CALPELLA AT

0.7 MI NORTH OF POMO UC #10-105 DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM 1.3 KM SOUTH OF HAEHL

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS

HIGHWAY

Description 

REALIGN ROADWAY, PLACE HMA OVER AB

SLIDE REPAIR

HMA OVERLAY

HMA-O OVERLAY, RUMBLESTRIPS & MBGR

SLIDE REPAIR

CONSTRUCT 2 LANE HIGHWAY

Type Of Work

MENDOCINO CONSTRUCTION

SERVICES INC

BUD GARMAN CONSTRUCTION

SERVICES, INC.

MASCON INC / ARGONAUT

CONSTRUCTORS JOINT VENTURE

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

DESILVA GATES - FLATIRON

WEST,A JOINT VENTURE

Contractor

WILLITS CA 95490

WILLITS, CA 95490

SANTA ROSA CA 95402

WATSONVILLE CA 950775085

UKIAH, CA 95482

BENICIA CA 94510

(707)459-2377

 

(707)542-4862

(831)724-1011

 

(707)742-6000

ORTIZ, AL

KRUEGER, GRANT

KRUEGER, GRANT

KRUEGER, GRANT

THANGAVELAUTHAM, RAGU

WRIGHT, GEOFFREY

Resident
Engineer

(707)962-0691

(707)962-0376

(707)498-3067

(707)498-3067

(707)496-0437

(707)496-4355

 $1,281,713

 $525,000

 $3,256,034

 $2,661,298

 $385,000

 $107,968,215

Bid + CCOs

 $707,704

 $332,411

 $25,208

 $2,398,025

 $241,241

 $0

Comp To  date

 $473,031

 $0

 $25,208

 $1,493,620

 $0

 $0

This Month

10/25/11

03/31/12

06/06/12

04/19/12

03/27/12

07/26/12

Awarded

11/17/11

03/31/12

07/16/12

05/14/12

06/19/12

08/31/12

Approved

09/07/12

07/31/12

10/30/12

10/05/12

05/11/12

Est Comp

 89%

 67%

 18%

 63%

 100%

 0%

%Time

 55%

 63%

 1%

 89%

 63%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

01-474804

01-0C2704

01-0A7304

01-490704

01-0C2104

01-262004

Contract 

ACST-P43L-(700)4

  

  

ACHS-P020-(165)E

  

  

--()

  

  

P P0-20 1-(5E)

  

  

  

  

  

--()

  

  

SWPPP

  

WPCP

WPCP

  

SWPPP

P O BOX 1517

389 NORTH MAIN STREET

P O BOX 639

P O BOX 50085

1324 S. STATE STREET

2100 GOODYEAR RD

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

6301 NORTH STATE ST.

6301 NORTH STATE

STREET

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

UKIAH, CA 95482

UKIAH, CA 95482

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

01District

01-MEN-101-51.9/55.1

01-MEN-101-81.4/84.7

01-MEN-101-82.0/84

01-MEN-101-98.9/100.8

01-MEN-128-26.8/30.7

01-MEN-128-31.0/50.9

Fed Aid

HB1

HM1

HA23

HA23

HM1

Pgm Code

IN MENDOCINO COUNTY NEAR WILLITS FROM

.9 MILE NORTH OF OUTLET CREEK BRIDGE

T0 1.7 MILES SOUTH OF ARNOLD BRIDGE

OVERHEAD

IN MENDOCINO COUNTY NEAR LEGGETT FROM

0.1 MI SOUTH OF RATTLESNAKE CREEK

BRIDGE #10-0027 TO CUMMINGS ROAD

UNDERCROSSING

IN MENDOCINO COUNTY NEAR LEGGETT AT

VARIOUS LOCATIONS FROM 0.5 MI SO OF

EMPIRE CAMP REST AREA TO RATTLESNAKE

BRIDGE #10-29.

IN MENDOCINO COUNTY NEAR LEGGETT FROM

0.7 MILES SOUTH OF RED MOUNTAIN CREEK

TO RED MOUNTAIN CREEK

IN MENDOCINO COUNTY AT BOONVILLE FROM

0.2 MILE EAST OF PEACHLAND  ROAD TO

ROBINSON CREEK BRIDGE

IN MENDOCINO COUNTY NEAR YORKVILLE

FROM 0.3 MILE EAST OF ROBINSON CREEK

BRIDGE TO THE SONOMA COUNTY LINE

Description 

WIDEN SHOULDER INSTALL RUMBLE STRIP

OPEN GRADED BONDED WEARING COURSE

CONSTRUCT SOLDIER PILE RET WALL

REMOVE RETAINING WALL AND PLACE RSP

RUBBERIZED GAP GRADED

RUBBERIZED HMA OVERLAY

Type Of Work

LEGG INC

GRANITE CONSTRUCTION COMPANY

J F SHEA CONSTRUCTION INC

WAHLUND CONSTRUCTION INC

ARGONAUT CONSTRUCTORS

O C JONES & SONS

Contractor

LIVERMORE CA 94550

WATSONVILLE CA 950775085

REDDING CA 96001

EUREKA CA 95503

SANTA ROSA CA 95402

BERKELEY CA 94710

(925)605-4500

(831)724-1011

(530)246-4292

(707)268-0150

(707)542-4862

(510)526-3424

THANGAVELAUTHAM, RAGU

KOSTRZEWA, LUCY

KOSTRZEWA, LUCY

KOSTRZEWA LUCY

THANGAVELAUTHAM, RAGU

FAZAL, IMRAN

Resident
Engineer

(707)496-0437

(707)834-1036

(707)834-1036

(707)834-1036

(707)496-0437

(707)834-1151

 $250,980

 $1,184,630

 $2,964,765

 $1,666,858

 $1,552,415

 $7,652,679

Bid + CCOs

 $0

 $1,078,220

 $2,960,749

 $1,463,900

 $908,865

 $586,459

Comp To  date

 $0

 $1,078,220

 $0

 $387,602

 $908,865

 $575,884

This Month

09/08/11

04/24/12

05/10/11

08/22/11

06/18/12

10/06/11

Awarded

10/03/11

05/14/12

05/27/11

09/07/11

07/05/12

10/25/11

Approved

09/18/12

08/01/12

11/07/12

08/31/12

11/29/12

Est Comp

 0%

 31%

 94%

 53%

 60%

 32%

%Time

 0%

 90%

 98%

 80%

 58%

 8%

% Work 

 

 

SUSPENDED

 

 

SUSPENDED

Message

01-490804

01-0A7004

01-477704

01-397544

01-0A8004

01-3637U4

Contract 

HSNH-Q101-(210)E

ACNH-Q101-(215)E

ACNH-43L4-(004)E

NH-Q101-(208)E

ACST-P128-(050)E

STPP-1280-(49E)

--()

--()

--()

--()

-    -( )

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

2551 2ND STREET

P O BOX 50085

P O BOX 494519

830 HILMA DRIVE

P O BOX 639

1520 FOURTH STREET

20 WEST SCHOOL ROAD

1500 REDWOOD DRIVE

1500 REDWOOD DR.,

P.O. BOX 130

1500 REDWOOD DRIVE

6301 NORTH STATE

STREET

20 WEST SCHOOL ROAD

REDWOOD VALLEY, CA 95470

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

UKIAH, CA 95482

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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01District

01-MEN-128-40.9/50

01-MEN-162-11.6/0

01-MEN-253-7.2/8.3

01-MEN-999-/0

01-VAR--/0

01-VAR--/0

Fed Aid

HA42

20.20

201130

HA23

HB1

HM4

HM2

Pgm Code

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN MENDOCINO COUNTY 1.5 MILES EAST OF

THE RODEO CREEK  BRIDGE # 10-237

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ABOUT 8 MILES

EAST OF BOONVILLE FROM 4.1 TO 4.3

MILES EAST OF SODA CREEK BRIDGE

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN HUMBOLDT AND LAKE COUNTIES AT

VARIOUS LOCATIONS

IN HUMBOLDT AND MENDOCINO COUNTIES AT

GARBERVILLE MAINTENANCE PARK  AND

RIDE AND AT EMPIRE CAMP SAFETY

ROADSIDE REST AREA

Description 

REPLACE CULVERTS

REPAIR SLIPOUT

CONSTRUCT TIE BACK WALL, MBGR, HMA

RECONSTRUCT GUARD RAILING

REPLACE TRAFFIC SIGNAL HEADS

HMA OVERLAY

Type Of Work

TEAM GHILOTTI INC

MENDOCINO CONSTRUCTION

SERVICES, INC

MENDOCINO CONSTRUCTION

SERVICES INC

CORAL CONSTRUCTION COMPANY

MIKE BROWN ELECTRIC COMPANY

MENDOCINO CONSTRUCTION

SERVICES INC

Contractor

PETALUMA CA 94952

WILLITS, CA 95490

WILLITS CA 95490

WILSONVILLE OR 97070

COTATI CA 949313040

WILLITS CA 95490

(707)763-8700

(707)459-2377

(707)459-2377

(503)682-2252

(707)792-8100

(707)459-2377

FAZAL, IMRAN

KRAFT, DAN

FAZAL, IMRAN

KLEIBER, KATHARINE

BAKER, SCOTT

KOSTRZEWA, LUCY

Resident
Engineer

(707)485-5495

(530)713-7864

(707)834-1151

(707)496-5840

(707)272-5831

(707)834-1036

 $2,217,105

 $1,485,000

 $1,434,157

 $6,158,777

 $299,340

 $269,938

Bid + CCOs

 $1,485,547

 $798,231

 $979,528

 $697,590

 $0

 $0

Comp To  date

 $0

 $0

 $88,875

 $678,690

 $0

 $0

This Month

03/04/11

03/30/12

12/21/11

02/28/12

06/06/12

04/25/12

Awarded

03/17/11

06/24/12

01/18/12

03/22/12

06/27/12

05/14/12

Approved

10/15/12

05/21/12

09/20/12

08/05/13

Est Comp

 70%

 62%

 78%

 21%

 0%

 0%

%Time

 67%

 54%

 68%

 11%

 0%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

SUSPENDED

Message

01-378154

01-0C2304

01-476204

01-464204

01-0A6804

01-0A8504

Contract 

STP-X045-(021)E

  

ACST-P43L-(900)4

ACHS-X045-(022)E

  

  

--()

  

--()

PGX0-45 0-(2E)

  

  

  

  

  

--()

  

  

SWPPP

  

WPCP

WPCP

WPCP

WPCP

2531 PETALUMA BLVD SOUTH

P.O. BOX 1517

P O BOX 1517

P O BOX 347

561 A MERCANTILE DRIVE

P O BOX 1517

20 WEST SCHOOL ROAD

P.O. BOX 457

6301 NORTH STATE

STREET

20 WEST SCHOOL ROAD

2617 E HWY 20

1500 REDWOOD DRIVE

REDWOOD VALLEY CA 95470

LOWERLAKE, CA 95457

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

NICE, CA 95464

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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01District

 $13,083,371 $116,380,554 $304,063,379

01-VAR--/0

01-VAR--/0

01-VAR--/0

Fed Aid

HM3

HA21

HA21

Pgm Code

IN HUMBOLDT AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

IN DEL NORTE COUNTY ON ROUTE 101 & IN

HUMBOLDT COUNTY ON ROUTE 169 AT

VARIOUS LOCATIONS

IN DEL NORTE & HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

Description 

BRIDGE DECK REPAIR

BRIDGE DECK REPAIR

REHABILITATE BRIDGE

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

WAHLUND CONSTRUCTION INC

MYERS AND SONS CONSTRUCTION LP

Contractor

TEMPE AZ 85282

EUREKA CA 95503

SACRAMENTO CA 95833

(602)437-1711

(707)268-0150

(916)649-4504

RODRIGUEZ, JOAQUIN

MERGUPS, JURIS

MERGUPS, JURIS

Resident
Engineer

(707)621-0000

(707)464-4618

(707)464-4618

 $769,769

 $1,076,976

 $1,337,895

Bid + CCOs

 $0

 $969,264

 $213,415

Comp To  date

 $0

 $159,203

 $213,415

This Month

04/30/12

06/14/11

05/18/12

Awarded

05/22/12

07/14/11

06/07/12

Approved

01/31/13

10/01/12

11/30/12

Est Comp

 0%

 64%

 19%

%Time

 0%

 90%

 16%

% Work 

 

SUSPENDED

 

Message

01-496604

01-493604

01-0A3904

Contract 

  

ACBR-STP -(000)C

  

  

BRST-P  3-(5E)

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

1310 W 23RD STREET

830 HILMA DRIVE

2554 MILLCREEK DRIVE

1487 SANDY PRAIRIE

CT., STE E

700 PARK PLACE

700 PARK PLACE

FORTUNA, CA 95540

CRESCENT CITY CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan



01-0A7404

01-0C2404

01-0C3804

01-498704

01-0C2604

01-465304

01-499404

01-0C2504

01-0C1904

01-399104

01-475504

01-431704

01-4518A4

01-290304

01-0A2104

01-0C2804

01-0B63U4

01-296104

01-0C5604

01-0B8504

01-451804

01-498804

Contract

01-DN-101-12.7/15.5

01-DN-101-15.0/0

01-DN-101-15.2/0

01-DN-101-15.4/20.5

01-DN-101-17.5/0

01-DN-101-2.7/8.8

01-DN-101-4.4/12.6

01-DN-197-5.7/0

01-DN-199-24.6/0

01-HUM-36-1.7/13.5

01-HUM-36-23.3/28.2

01-HUM-101-2.3/66.3

01-HUM-101-12.9/13.1

01-HUM-101-57.0/59.1

01-HUM-101-69.9/74.8

01-HUM-101-72.5/0

01-HUM-101-88.2/88.3

01-HUM-101-89.3/90.2

01-HUM-101-111.3/0

01-HUM-101-136.5/0

01-HUM-101-12.9/13.1

01-HUM-101-45.9/47.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-0C1804

01-364604

01-475014

01-498404

01-475204

01-0A7804

01-0B6404

01-0C3304

01-474414

01-0A2004

01-0A4004

01-0C3004

01-480504

01-479204

01-3986U4

01-0C2004

01-3994U4

01-464404

01-0C3404

01-310104

01-474804

01-0C2704

Contract

01-HUM-169-22.1/0

01-HUM-169-22.2/30.2

01-HUM-254-5.8/5.9

01-HUM-254-12.7/20.6

01-HUM-254-22.3/40

01-HUM-255-.5/8.3

01-HUM-299-8.5/0

01-HUM-299-36.3/0

01-HUM-299-8.5/0

01-HUM-299-/5.9

01-HUM-999-/0

01-HUN-96-27.0/0

01-LAK-20-11.9/12.4

01-LAK-29-20.1/20.4

01-LAK-53-2.8/7.5

01-LAK-53-2.8/7.5

01-LAK-175-4.9/28

01-LAK-999-/0

01-MEN-1-8.0/0

01-MEN-1-33.4/33.9

01-MEN-1-38.5/38.8

01-MEN-1-86.5/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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01-0A7304

01-490704

01-0C2104

01-490804

01-0A7004

01-477704

01-397544

01-262004

01-0A8004

01-3637U4

01-378154

01-0C2304

01-476204

01-464204

01-493604

01-496604

01-0A6804

01-0A3904

01-0A8504

Contract

01-MEN-20-7.0/17.3

01-MEN-20-19.9/26.3

01-MEN-101-29.2/0

01-MEN-101-51.9/55.1

01-MEN-101-81.4/84.7

01-MEN-101-82.0/84

01-MEN-101-98.9/100.8

01-MEN-101-43.1/49

01-MEN-128-26.8/30.7

01-MEN-128-31.0/50.9

01-MEN-128-40.9/50

01-MEN-162-11.6/0

01-MEN-253-7.2/8.3

01-MEN-999-/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

Page
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Statement of Ongoing Contracts - Federal Aid



01

District

 $20,672,241

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

01District

 $304,063,379  $116,380,554

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $59,971,418

 $46,763,071

 $150,255,711

 $47,073,178

 Bid + CCO

 $45,414,140

 $31,796,740

 $24,934,406

 $14,235,268

 Work Comp

District Total:

Work completed this Period:  $20,672,241

-F-

-S-

-SH-
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